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DESIGN CONSULTANT

PIN Description

Submit for 
Construction 
AdvertisementPDL Category

7566

11091

11993

13307

8141

10014

10017

11995

13096

14651

10882

11991

13361

13362

13363

13364

13930

13932

11996

11997

7650

8599

11854

10011

11082

8565

8601

11085

14646

14831

8555

10858

11083

11095

11097

11986

11987

13585

13394

13888

13181

15083

6623

LOGAN CANYON - BYWAY -CMP UPDATE

Washington Blvd & Larsen Lane

Larsen Lane; N. Harrisville Rd to Washington Blvd

Air Quality Public Education & Outreach (BRHD)

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVE

Harrison Blvd. (South): 7th Street to 2nd Street

3000 West; 300 North to 1300 North

Harrison Blvd./ 2nd Street/ Sheridan Drive

Devils Slide Bridge Feasibility Study

I-15; Interchange Study in Davis & Weber Counties

300 West: SR-89 to Buttercup Blvd, Garden City

1100 West & SR-91

FY 2015 Region One TAP, West Bountiful

FY2015 Region One TAP, Centerville

FY2015 Region One TAP, North Salt Lake

FY2015 Region One TAP, Cache County

Brigham City - Alternatvie Fuel Vehicle

750 North 200 West, Willard City

800 North; Main St (SR-126) to 450 West

300 North; 1000 West to 2000 West

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

TRANSIT ORIENTED DEVELOPMENT @ 1000 SO. TRAX ST

Summit County, Kilby Road Landmark Drive

13800 South; Bangerter Hwy to 300 East

Redwood Road; 4100 South to 4700 South

HIGHLAND DRIVE @ I-215; I215 WB ON-RAMP

WASATCH BOULEVARD & 7650 SOUTH

4700 South; 4000 West to 5600 West

Fiber and Signal Interconnect - SL City area

4100 South; Bangerter Higway to 5460 West

6200 SOUTH & HOLLADAY BOULEVARD

Prospector Ave, Park City

1300 East; 1300 South to 2100 South

9000 South & 4000 West

Jordan River Trail - Gardner Village TRAX Station

Porter Rockwell Blvd (5th Segment)

Vine Street; 900 East to 1300 East

SR-151; 10600 S.; Redwood Road to Gateway

US-40; WB Passing Lane W of Strawberry Res.

Wallburg Road; MP 0.0 to 1.1

SR-92 Center Street Access

SR-12; Tunnel Rehab in Red Canyon, V-55 & V-56

I-15 ST. GEORGE WELCOME CENTER

10/05/2017

12/15/2015

06/09/2015

11/07/2014

02/11/2015

02/25/2015

11/13/2015

05/23/2017

08/14/2017

03/10/2016

05/05/2017

05/05/2017

05/05/2017

05/05/2017

10/31/2017

08/31/2016

05/09/2017

10/05/2016

09/21/2016

09/17/2014

04/25/2017

03/16/2016

03/23/2017

06/28/2017

11/21/2017

04/04/2019

04/03/2017

10/27/2020

04/26/2017

05/10/2017

09/28/2018

04/27/2017

09/18/2017

04/19/2017

12/21/2018

02/06/2017

12/17/2018

10/05/2018

06/26/2018

06/27/2017

12/18/2014

Spot Improvement - Safety

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Funding Pass Through

Roadway Reconstruct - With Widening

Structures Preventative Maintenance

Roadway New Construction (New Alignment)

Intersection Improvements

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Other

Funding Pass Through

Signal and/or Lighting Project

Roadway Reconstruct - With Widening

Spot Improvement - Operational

Roadway Reconstruct - With Widening

Signal and/or Lighting Project

Trails and Bikepaths

Intersection Improvements

Rest Area/Port of Entry/Welcome Center

Project Manager

Patti Barton

Rex Harris

Rex Harris

Angelo Papastamos

Nathan Peterson

Nathan Peterson

Nathan Peterson

Nathan Peterson

Nathan Peterson

Nathan Peterson

Rod Terry

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Dallas Wall Udot

Dallas Wall Udot

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

John Montoya

Steven J. Quinn

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Larry Montoya

Matthew Parker

Aaron M. Pinkerton

Branden E. Anderson

Christopher D. Hall

Phone No.

(801)965-4807

(801)620-1683

(801)620-1683

(801)633-7712

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1684

(801)62O-1686

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)396-2832

(801)396-2832

(801)975-4819

(801)975-4819

(801)975-4819

(801)910-2500

(801)503-6451

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)227-8055

(801)227-8034

(801)669-1477

(435)619-0098

(435)592-4243

Project Value

 $69,000.00

 $575,737.48

 $3,219,812.56

 $219,880.00

 $7,012,499.35

 $4,207,500.00

 $3,123,835.00

 $2,337,500.00

 $100,000.00

 $550,000.00

 $1,072,616.00

 $1,399,658.80

 $300,000.00

 $83,280.00

 $52,000.00

 $193,000.00

 $105,000.00

 $91,172.37

 $2,424,392.12

 $2,683,425.76

 $2,145,232.00

 $2,145,232.00

 $1,500,000.00

 $3,959,965.39

 $7,728,727.00

 $1,781,615.00

 $1,593,907.00

 $7,910,587.00

 $300,000.00

 $12,042,993.66

 $2,331,867.00

 $2,002,000.00

 $6,866,709.22

 $804,462.00

 $321,785.00

 $5,116,378.00

 $4,290,464.00

 $15,000,000.00

 $13,959,652.24

 $1,072,616.00

 $2,254,866.18

 $2,500,000.00

 $430,000.00

Local Government

Us Forest Service

Harrisville

Harrisville

Bear River Health Departm

South Ogden

Ogden

West Point

Ogden

Morgan Co

Garden City

Brigham City

West Bountiful

Centerville

North Salt Lake

Cache Co

Brigham City

Willard

Sunset

West Point

Uta

Uta

Summit Co

Draper

Taylorsville

Cottonwood Heights

Cottonwood Heights

Salt Lake Co

Wfrc

West Valley

Holladay

Park City

Salt Lake City

West Jordan

West Jordan

Bluffdale

Murray

Wallsburg

Reg

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

3

3

3

4

4

Environmental Document Type Project Delivery Method

Documented Categorical Exclusion

Categorical Exclusion

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Other

Funding Pass-Through

Other

Other

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Other

Other

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

CMGC

Design, Bid, Build



UDOT electronic Program Management 
Marketing Report for Consultants

Report run on: December 15, 2016 11:48 AM

Page 2

epm567 (Rev 729) 

DESIGN CONSULTANT

PIN

PIN

Description

Description

Submit for 
Construction 
Advertisement

Submit for 
Construction 
Advertisement

PDL Category

PDL Category

11859

10859

11864

10788

14560

9998

11852

13003

12084

12166

11990

11091

Rockville City, Structure Rehab. 053019C

1900 East Price Phase II: 300 N to 600 North

Cedar CIty, Coal Creek Road, from I-15 to Main St.

I-15; MP 10 Thru Turns at Green Springs

I-15 Milepost 11 Interchange, Pre-Construction

Washington Co Old Hwy 91

Moab City, Millcreek Drive Intersection Improvemen

INVEST, FHWA'S SUSTAINABILITY SELF-EVALUATION TO

WINTER ROADWAY CLOSURES STUDY

River Parkway Trail; D&RGW Rail to 1800 So, Weber

Transportation and Land Use Connection Program

Washington Blvd & Larsen Lane

10/31/2017

12/20/2017

04/07/2017

12/11/2017

01/01/2021

10/31/2016

11/08/2017

06/07/2016

09/06/2016

03/31/2017

12/31/2014

Roadway Reconstruct - With Widening

Intersection Improvements

Roadway Reconstruct - Without Widening

Other

Other Study

Trails and Bikepaths

Funding Pass Through

Spot Improvement - Safety

Project Manager

Christopher D. Hall

Nancy Jerome

Nancy Jerome

Kim Manwill

Kim Manwill

Kathy Starks

Troy C. Torgersen

Rukhsana Lindsey

Mario W. Steinvorth

Phone No.

(435)592-4243

(435)893-4708

(435)893-4708

(435)896-0733

(435)896-0733

(801)699-0263

(435)896-1303

(801)965-4196

(801)965-3864

Project Value

 $2,500,000.00

 $888,000.00

 $3,315,455.00

 $2,700,000.00

 $3,110,587.00

 $1,909,022.50

 $1,200,000.00

 $55,805.18

 $200,000.00

Local Government

Rockville

Price

Cedar City

Washington

Washington Co

Moab

Project Manager Phone No. Project Value Local Government

 $1,004,876.42

 $1,909,256.15

 $575,737.48

West Haven

Wfrc

Harrisville

Daryl Ballantyne

Elden Bingham

Rex Harris

(801)620-1682

(801)870-4024

(801)620-1683

4955

12762

14261

14463

14983

14984

15149

12444

13608

14590

14696

14698

15233

15234

14702

14801

15215

15216

15231

10265

14223

15160

15161

West Davis Corridor; Corridor Preservation

US-91; Drainage Improvements in Smithfield

Surplus Property Appraisals

US-89; Orem Raised Medians Univ. Pkwy to Center St

Arterial Continous Count Stations

I-15 Continuous Count Station

Project Fact Sheet Development

SR-113; Provo River Structure Rehab, D-470

SR-73; Eagle Mt. to Saratoga Springs Environmental

Region Wide Bike Work PI

Midway Trail Adjacent to SR-222

Provo Canyon Pkwy. Trail Gap

SR-113 & 400 East (MP 4.35) Concept Plans, Midway

SR-113 & SR-222 (MP 3.91) Concept Plans, Midway

Design For Bike Structure Over SR-92 in Lehi

SR-114 & 500 North (MP 10.03)

I-15; 500 E American Fork Interchange Improv Study

Pleasant Grove Blvd. Interchange Area Study

Various Rtes; TX Turndown & Guardrail Replacement

SR-198; Woodland Hills Dr to Arrowhead Trail in SF

Geneva/Vineyard/Lakeview Pkwy Corridor Study

SR-198 & 1400 East (MP 13.71)

SR-198 & 1700 East (MP 13.98)

Corridor Preservation

Spot Improvement - Safety

Structures Bridge Rehabilitation

11/30/2009

10/15/2014

12/09/2015

10/20/2017

07/02/2018

07/30/2018

06/19/2017

10/10/2017

02/07/2018

06/14/2017

12/15/2016

06/30/2017

10/25/2017

10/17/2017

12/13/2017

12/31/2019

01/30/2017

02/10/2017

06/02/2017

11/21/2018

07/05/2016

06/26/2017

06/12/2017

 $26,257,160.13

 $50,000.00

 $7,300.00

 $3,700,000.00

 $480,000.00

 $276,000.00

 $15,000.00

 $350,000.00

 $2,000,000.00

 $25,000.00

 $180,000.00

 $400,000.00

 $25,000.00

 $25,000.00

 $120,000.00

 $25,000.00

 $25,000.00

 $40,000.00

 $463,230.63

 $6,800,065.81

 $20,000.00

 $250,000.00

 $250,000.00

Randy Jefferies

Steve Niebergall

Daniel Avila

John Higgins

John Higgins

John Higgins

John Higgins

Matthew Parker

Matthew Parker

Matthew Parker

Matthew Parker

Matthew Parker

Matthew Parker

Matthew Parker

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Justin Schellenberg

Justin Schellenberg

Justin Schellenberg

Justin Schellenberg

(801)791-1059

(801)620-1613

(801)227-8021

(801)404-3852

(801)404-3852

(801)404-3852

(801)404-3852

(801)227-8034

(801)227-8034

(801)227-8034

(801)227-8034

(801)227-8034

(801)227-8034

(801)227-8034

(801)669-1477

(801)669-1477

(801)669-1477

(801)669-1477

(801)669-1477

(801)787-0787

(801)787-0787

(801)787-0787

(801)787-0787

CONSULTANT CONSTRUCTION ENGINEERING

Unknown if a Consultant will be used

Reg

Reg

4

4

4

4

4

4

4

S

S

1

1

1

1

1

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

Environmental Document Type

Environmental Document Type

Project Delivery Method

Project Delivery Method

Categorical Exclusion

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Design, Bid, Build

Other

Other

Design, Bid, Build

Funding Pass-Through

Design, Bid, Build

Agreement

Other

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Other

Other

Funding Pass-Through

Design, Bid, Build

Procurement

Procurement

Other

Procurement

Other

Other

Design, Bid, Build

Design, Bid, Build

Other

Procurement

Procurement
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PIN Description

Submit for 
Construction 
AdvertisementPDL Category

11993

7318

13307

8141

11995

13096

6552

11992

10399

10652

10882

11991

13361

13362

13363

13364

13929

13930

13931

13932

11996

11997

11985

15050

7650

7947

8599

11854

14054

10011

12560

13116

14962

11082

12496

12638

13223

13527

14240

14434

14435

14436

14437

Larsen Lane; N. Harrisville Rd to Washington Blvd

West Davis Corridor Preservation

Air Quality Public Education & Outreach (BRHD)

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVE

Harrison Blvd./ 2nd Street/ Sheridan Drive

Devils Slide Bridge Feasibility Study

1800 NO. (SR-37) 2000 W, to I-15 Enviro. Study

3000 West/ 4300 West; 1400 North to 6000 South

200 East; 1400 North to Hyde Park Lane

Bear River Health Dept - IM Program Staffing #2

300 West: SR-89 to Buttercup Blvd, Garden City

1100 West & SR-91

FY 2015 Region One TAP, West Bountiful

FY2015 Region One TAP, Centerville

FY2015 Region One TAP, North Salt Lake

FY2015 Region One TAP, Cache County

500 W AT 700 S. AND FOREST ST., BRIGHAM CITY

Brigham City - Alternatvie Fuel Vehicle

Tremonton City - Alternative Fuel Vehicle

750 North 200 West, Willard City

800 North; Main St (SR-126) to 450 West

300 North; 1000 West to 2000 West

Transportation and Land Use Connection Program

ROW desc. for Big and Little Cottonwood Canyons

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

Salt Lake Area Traffic Adaptive Control System

TRANSIT ORIENTED DEVELOPMENT @ 1000 SO. TRAX ST

Summit County, Kilby Road Landmark Drive

1300 South Bypass; 200 East to 200 West

13800 South; Bangerter Hwy to 300 East

I-15, 9000 South Interchange

3200 West; 10431 South to 10600 South

SR-173; MP 9.29-9.41, Signal Improvements

Redwood Road; 4100 South to 4700 South

I-80; MP 20-30; & SR-58; Pavement Rehabilitation

Traffic Signal Interconnect - various locations

SR-71; MP 9.7-12.1,Preservation & Raised Medians

Region 2 Ped Xing Improvements

I-15; 800 South MSE Wall Collision Repair, R-351-4

SR-209; 2447 East to 2760 East, R2 FY16 SSW

SR-71; 4600 South to 4700 South, R2 FY16 SSW

SR-224 & Bear Hollow Drive, R2 FY16 SSW

SR-68; 4800 South to 4805 South, R2 FY16 SSW

10/05/2017

12/15/2015

06/09/2015

02/25/2015

11/13/2015

08/20/2019

03/25/2015

03/29/2016

05/18/2017

08/14/2017

03/10/2016

05/05/2017

05/05/2017

05/05/2017

05/05/2017

05/18/2017

10/31/2017

08/31/2016

08/31/2016

05/09/2017

10/05/2016

12/31/2014

07/07/2017

09/21/2016

05/19/2025

09/17/2014

04/25/2017

03/22/2017

03/16/2016

02/24/2017

08/15/2017

11/07/2017

03/23/2017

10/19/2016

03/14/2017

02/14/2017

02/17/2017

02/15/2017

11/29/2016

11/29/2016

11/29/2016

11/29/2016

Roadway Reconstruct - With Widening

Corridor Preservation

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Structures Preventative Maintenance

Environmental Document Prep (EA, EIS)

Roadway Reconstruct - With Widening

Roadway New Construction (New Alignment)

Funding Pass Through

Roadway New Construction (New Alignment)

Intersection Improvements

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Funding Pass Through

Other

Other

Funding Pass Through

Signal and/or Lighting Project

Project Manager Phone No. Project Value Local Government

 $3,219,812.56

 $18,459,953.14

 $219,880.00

 $7,012,499.35

 $2,337,500.00

 $100,000.00

 $2,376,337.94

 $5,870,865.00

 $677,802.00

 $1,117,817.00

 $1,072,616.00

 $1,399,658.80

 $300,000.00

 $83,280.00

 $52,000.00

 $193,000.00

 $445,759.00

 $105,000.00

 $150,000.00

 $91,172.37

 $2,424,392.12

 $2,683,425.76

 $2,424,112.21

 $100,000.00

 $2,145,232.00

 $2,981,068.00

 $2,145,232.00

 $1,500,000.00

 $347,528.00

 $3,959,965.39

 $4,672,000.00

 $1,072,616.00

 $600,000.00

 $7,728,727.00

 $8,700,000.00

 $300,000.00

 $3,250,000.00

 $430,000.00

 $75,000.00

 $94,244.00

 $191,356.00

 $116,400.00

 $63,610.00

Harrisville

Bear River Health Departm

South Ogden

Ogden

Morgan Co

Clinton

North Logan

Bear River Health Departm

Garden City

Brigham City

West Bountiful

Centerville

North Salt Lake

Cache Co

Brigham City

Brigham City

Tremonton

Willard

Sunset

West Point

Wfrc

Uta

Uta

Summit Co

Salt Lake City

Draper

South Jordan

Taylorsville

Salt Lake City

Sandy

Murray

Summit Co

Taylorsville

Rex Harris

Randy Jefferies

Angelo Papastamos

Nathan Peterson

Nathan Peterson

Nathan Peterson

Brett Slater

Brett Slater

Rod Terry

Rod Terry

Rod Terry

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Aaron Wall Udot

Dallas Wall Udot

Dallas Wall Udot

Elden Bingham

Travis Daley

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

Oanh Amber Le-Spradlin

John Montoya

John Montoya

John Montoya

John Montoya

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

Steven J. Quinn

(801)620-1683

(801)791-1059

(801)633-7712

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1689

(801)620-1689

(801)62O-1686

(801)62O-1686

(801)62O-1686

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)550-2519

(801)396-2832

(801)396-2832

(801)870-4024

(801)633-0163

(801)975-4819

(801)975-4819

(801)975-4819

(801)975-4819

(801)975-4819

(801)910-2500

(801)910-2500

(801)910-2500

(801)910-2500

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

(801)503-6451

CONSULTANT CONSTRUCTION ENGINEERING

Reg

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

Environmental Document Type Project Delivery Method

Environmental Impact Statement

Not Applicable

Documented Categorical Exclusion

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Other

Other

Funding Pass-Through

Other

Funding Pass-Through

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Other

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through
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14439

14440

8110

8565

8601

11085

14456

14646

14831

8555

10009

10858

11083

11095

11097

11858

11986

11987

13585

10956

14109

10880

11855

12938

13885

13888

9994

10881

13883

14991

14995

11625

13072

9934

11859

10859

11864

14560

9998

10002

10879

7590

11852

SR-171; 4900 West to 4980 West, R2 FY16 SSW

SR-209; Prosperity Road to 6400 West, R2 FY16 SSW

FORT UNION BLVD & HIGHLAND DRIVE INTERSECTION

HIGHLAND DRIVE @ I-215; I215 WB ON-RAMP

WASATCH BOULEVARD & 7650 SOUTH

4700 South; 4000 West to 5600 West

SR-201; MP 11.2-12.7, Shoulder Cable Barrier

Fiber and Signal Interconnect - SL City area

4100 South; Bangerter Higway to 5460 West

6200 SOUTH & HOLLADAY BOULEVARD

5600 West; 7800 South to 8600 South

Prospector Ave, Park City

1300 East; 1300 South to 2100 South

9000 South & 4000 West

Jordan River Trail - Gardner Village TRAX Station

Hoytsville, Structure Replacement 043046C

Porter Rockwell Blvd (5th Segment)

Vine Street; 900 East to 1300 East

SR-151; 10600 S.; Redwood Road to Gateway

Orem Center Street; Geneva Road to I-15

Protected Bike Lanes & Raised Medians Bulldog Blvd

Browns Park Road Phase 3

US-40, Safety Street Lighting, 500 S to 2850 S

State Street; 800 South to 1800 South, Roosevelt

1200 South; 1200 E to 3600 E

Wallburg Road; MP 0.0 to 1.1

US-89; State St., 220 So P.G. to 500 East A.F.

Old Hwy 91 Phase IV

SR-28 Nephi Main Street Imprvts 200-400N, 200-400S

Highland 4800 W/SR-92 Intersection

American Fork 700 N Connection

Lindon Heritage Trail - Pioneer LN to Utah Lake

Spanish Fork River Trail Phase 2

Patchwork Parkway National Scenic Byway

Rockville City, Structure Rehab. 053019C

1900 East Price Phase II: 300 N to 600 North

Cedar CIty, Coal Creek Road, from I-15 to Main St.

I-15 Milepost 11 Interchange, Pre-Construction

Washington Co Old Hwy 91

North Fork Rd & North Creek Loop Rd

Hatch Trading Post Road

US-191 Corridor Preservation Study MP 112 - 123.5

Moab City, Millcreek Drive Intersection Improvemen

11/29/2016

11/29/2016

02/07/2017

06/28/2017

11/21/2017

04/04/2019

03/16/2017

04/03/2017

10/27/2020

04/26/2017

04/12/2018

05/10/2017

09/28/2018

04/27/2017

09/18/2017

03/01/2017

04/19/2017

12/21/2018

02/06/2017

12/17/2019

10/02/2018

10/02/2018

11/01/2016

07/05/2017

09/06/2019

10/05/2018

03/01/2018

03/21/2017

10/15/2020

06/14/2019

06/14/2019

08/14/2017

12/06/2016

01/14/2016

10/31/2017

12/20/2017

04/07/2017

01/01/2021

10/31/2016

11/22/2016

03/24/2017

12/31/2015

11/08/2017

Signal and/or Lighting Project

Roadway Reconstruct - With Widening

Spot Improvement - Operational

Roadway Reconstruct - With Widening

Signal and/or Lighting Project

Roadway Reconstruct - With Widening

Trails and Bikepaths

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Signal and/or Lighting Project

Other

Roadway Reconstruct - With Widening

Roadway Reconstruct - Without Widening

Trails and Bikepaths

Trails and Bikepaths

Funding Pass Through

Roadway Reconstruct - With Widening

Roadway Reconstruct - Without Widening

Roadway Reconstruct - Without Widening

Other Study

Project Manager Phone No. Project Value Local Government

 $40,000.00

 $128,000.00

 $4,539,311.00

 $1,781,615.00

 $1,593,907.00

 $7,910,587.00

 $1,000,000.00

 $300,000.00

 $12,042,993.66

 $2,331,867.00

 $5,022,984.00

 $2,002,000.00

 $6,866,709.22

 $804,462.00

 $321,785.00

 $1,051,024.81

 $5,116,378.00

 $4,290,464.00

 $15,000,000.00

 $1,514,000.00

 $4,500,000.00

 $1,823,447.39

 $692,910.00

 $2,195,000.00

 $1,216,000.00

 $1,072,616.00

 $19,699,598.93

 $2,145,000.00

 $1,067,000.00

 $328,000.00

 $1,100,000.00

 $332,699.28

 $2,941,850.01

 $282,695.00

 $2,500,000.00

 $888,000.00

 $3,315,455.00

 $3,110,587.00

 $1,909,022.50

 $1,870,000.00

 $1,823,447.39

 $80,320.53

 $1,200,000.00

West Valley

West Jordan

Cottonwood Heights

Cottonwood Heights

Cottonwood Heights

Salt Lake Co

Wfrc

West Valley

Holladay

West Jordan

Park City

Salt Lake City

West Jordan

West Jordan

Summit Co

Bluffdale

Murray

Orem

Provo

Daggett Co

Naples

Roosevelt

Wasatch Co

Wallsburg

Juab Co

Nephi

Highland

American Fork

Lindon

Spanish Fork

Utah'S Patchwork Parkwa

Rockville

Price

Cedar City

Washington

Washington Co

Beaver Co

San Juan Co

Moab

Steven J. Quinn

Steven J. Quinn

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Jessica A Rice

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

John Higgins

John Higgins

Larry Montoya

Larry Montoya

Larry Montoya

Matthew Parker

Matthew Parker

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Aaron M. Pinkerton

Justin Schellenberg

Justin Schellenberg

Donna Beagley

Christopher D. Hall

Nancy Jerome

Nancy Jerome

Kim Manwill

Kathy Starks

Kathy Starks

Kathy Starks

Troy C. Torgersen

Troy C. Torgersen

(801)503-6451

(801)503-6451

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)887-3410

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)404-3852

(801)404-3852

(801)227-8055

(801)227-8055

(801)227-8055

(801)227-8034

(801)227-8034

(801)669-1477

(801)669-1477

(801)669-1477

(801)669-1477

(801)669-1477

(801)787-0787

(801)787-0787

(435)893-4706

(435)592-4243

(435)893-4708

(435)893-4708

(435)896-0733

(801)699-0263

(801)699-0263

(801)699-0263

(435)896-1303

(435)896-1303

CONSULTANT CONSTRUCTION ENGINEERING

Reg

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

3

3

3

3

3

3

3

3

3

3

3

3

3

3

4

4

4

4

4

4

4

4

4

4

Environmental Document Type Project Delivery Method

Categorical Exclusion

Funding Pass-Through

Funding Pass-Through

Design, Bid, Build

Other

Other

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Agreement

Agreement

Design, Bid, Build

Agreement

Design, Bid, Build

Design, Bid, Build

Funding Pass-Through

Design, Bid, Build

Funding Pass-Through

Funding Pass-Through

Funding Pass-Through

Other

Design, Bid, Build



UDOT electronic Program Management 
Marketing Report for Consultants

Report run on: December 15, 2016 11:48 AM

Page 5

epm567 (Rev 729) 

PIN Description

Submit for 
Construction 
AdvertisementPDL Category

14111

14966

13003

13695

12084

COMMUNITY IMPACT BOARD APPLICATION REVIEW

FY 2017 CACHE MPO CPG

INVEST, FHWA'S SUSTAINABILITY SELF-EVALUATION TO

Fiscal Year 2016 LTAP Program

WINTER ROADWAY CLOSURES STUDY

06/01/2017

01/05/2018

06/07/2016

06/07/2016

09/06/2016

Other

Other

Other Study

Project Manager Phone No. Project Value Local Government

 $150,000.00

 $239,508.73

 $55,805.18

 $300,000.00

 $200,000.00

Cmpo

Brian J. Allen

Elden Bingham

Rukhsana Lindsey

Christopher R. Potter

Mario W. Steinvorth

(385)414-1092

(801)870-4024

(801)965-4196

(801)633-6255

(801)965-3864

CONSULTANT CONSTRUCTION ENGINEERING

Reg

S

S

S

S

S

Environmental Document Type Project Delivery Method

Other

Funding Pass-Through

Other

Other

Other


